



**Town of Bowling Green – Public Works
and Utilities Council Monthly
Report/Project Update
For July 2017**

Prepared By: Billy Deavers

Date: 08/31/2017

Additional and/or Support Materials Attached: Yes No

Ongoing:

Wastewater Operations:

- MLSS has come down
- The two drying beds that were under contract to empty have been completed and ready for use
- Our Chief Operator quit

Water Operations:

- Currently reading meters
- Still painting curbs
- Currently flushing fire hydrants
- Completed testing on Alpha on well 5, results pending

Public Works:

- Golf cart signs are, waiting to be installed
- Still in process of painting curbs traffic yellow.
- Still soliciting bids for Town Hall renovations to include:
 - Roof
 - Door Replacement
- Planters have arrived and are installed
- Had training on 311 app
- Defibrillators are on order

Completed:

Wastewater Operations:

- Number 2 and 3 drying beds are completed
- Working on unstopping line at the 301 lift station

Water Operations:

- Replacement of various non - functioning meters

Heads up:

- Redoing electric boxes at lift stations
- Golf cart signs will be going up
- Flushing fire hydrants

